

Name:Amogh Sharma
SRN:PES1UG24CS053
Software Engineering
PROBLEM STATEMENT #53 | Media, Events & Community
Freelance Content Creator Escrow Platform

Epic and the respective User Stories

Spaces / Freelance Content Creator Escrow Platform

FCCEP board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocs


Ask AISearch workFilterGroup

	Work	Assignee	Priority	Story Points	Status	
	⚡ FCCEP-1 Contract & Milestone Setup	Unassigned	Medium	None	To Do	
	✓ FCCEP-5 1.2	Unassigned	High	3	Done	
	✓ FCCEP-6 1.3	Unassigned	High	5	Done	
	✓ FCCEP-4 1.1	Unassigned	High	5	Done	
	⚡ FCCEP-2 Draft Submission & Review	Unassigned	Medium	None	To Do	
	✓ FCCEP-7 2.1	Unassigned	High	5	Done	
	✓ FCCEP-8 2.2	Unassigned	High	8	Done	
	✓ FCCEP-10 2.4	Unassigned	Medium	3	Done	
	✓ FCCEP-9 2.3	Unassigned	High	3	Done	
	⚡ FCCEP-3 Escrow Payment & Fund Release	Unassigned	Medium	None	To Do	
	✓ FCCEP-13 3.3	Unassigned	Medium	2	Done	
	✓ FCCEP-11 3.1	Unassigned	High	5	Done	
	✓ FCCEP-12 3.2	Unassigned	Medium	3	Done	


+ Create3 of 3

Burndown Charts

1.Sprint 1



2.Sprint 2



Reflection questions —

1. 1. Did your estimations reflect the actual effort?

Mostly yes for straightforward stories like milestone creation and draft review, but stories touching external-style logic — automatic watermarking (2.2) and escrow fund release (3.1) — likely needed more effort than their points suggested, since anything involving file processing or payment logic carries integration risk that's hard to size accurately upfront.

2. 2. Was your backlog well-prioritized?

Yes — High priority was given to the core value chain (define milestone → submit draft → approve → release payment), since that's the platform's essential workflow.

Supporting stories like the escrow ledger view and audit trail were Medium priority since they support transparency but aren't blocking the core transaction flow.

3. **3. How did your simulated sprint align with your plan?**

Sprint 1 focused on setup and submission (contract creation, funding escrow, draft upload) totaling 25 points, and Sprint 2 closed the loop with review, revision, and payment release at 15 points. All planned stories were completed within each sprint's timeline, with the split roughly matching the effort distribution planned in the backlog.

4. **4. What insights did the burndown chart give?**

The burndown chart's guideline (grey line) shows the ideal linear pace needed to finish all story points by the sprint's end date. Comparing the actual remaining-work line against it tells you whether the team is ahead of pace (finishing early, possibly under-committing), behind pace (over-committed or hit unexpected blockers), or tracking close to plan — which is useful for calibrating how much to commit to in future sprints.